Amendment No. 11

19 SEP 1960

The Firewel Company, Inc. 3685 Broadway Buffalo 25, New York

Gentlemen:

- 1. This document constitutes Amendment No. 11 to Contract No. HF-1230 between The Firewel Company. Inc., and the United States Government.
- 2. Pursuant to the clause of this contract entitled "SECTION D - PRICE REDETERMINATION." the parties hereto have negotiated and agreed upon the final contract prices for full and complete performance of Schedule 1 and Schedule 2 of the contract. In accordance with these negotiations and agreements the Contractor shall be entitled to be paid the total amount of

25X1A

25X1A

for performance of

Schedule 2. These amounts represent the final contract prices for Schedule 1 and Schedule 2 of the contract and no further adjustments shall be made to these amounts.

- 3. The contract is further amended as set forth below to reflect adjustments in Schedules 3, 4, 5, 6 and 7 of the contract pursuant to agreements between the parties hereto:
 - In Schedule 3 add the following item: Shipping Charges from Contractor's Plant to designated consignees \$362.36.
 - b. In Schedule 4 make the following changes and addition:

Item No. 1, decrease contract price from \$4,271.00 to \$4,261.00.

Item No. 2, decrease contract price from \$6,500.00 (Estimated Cost) to \$2,786.51 (Fixed Price).

Shipping Charges from Contractor's Plant to Designated Consigness \$192.37.

DOCUMENT NO. NO CHANGE IN CLASS. ☐ DECLASSIFIED CLASS. CHANGED TO: TS 5 C.

Approved For Release 2000/04/18 :

DATE DYOTTY REVIEWER 010958

Approved For Release 2000/04/18 CTA-RDP81B00879R000900110035-7

c. In Schedule 5 add the following item:

Shipping Charges from Contractor's Plant to designated consignees \$208.80.

d. In Schedule 6 make the following changes and deletions:

Item No. 1, change quantity from 20 each to 11 each.

Item No. 4, delete.

Item No. 5. delete.

Item No. 10, delete.

Item No. 14, delete.

Item No. 21, delete.

Item No. 24, delete.

Item No. 25, delete.

Item No. 50, change quantity from 1 each to 2 each.

Item No. 51, delete.

Item No. 53, delete.

Item No. 57. delete.

Item No. 59, delete.

Item No. 60, delete.

e. In Schedule 7 make the following changes, deletions and addition:

Item No. 1, delete.

Item No. 46. delete.

Item No. 49, delete.

Item No. 92, change quantity from 8 each to 24 each.

Item No. 131, reinstate for quantity of 6 each.

Item No. 147, delete.

Item No. 148, delete.

Approved For Release 2000/04/19 TA-RDP81B00879R000900110035-7

Item No. 150, delete.

Item No. 151, delete.

Item No. 152, delete.

Item No. 154, delete.

Item No. 155, delete.

Item No. 157, delete.

Item No. 158. delete.

Item No. 160, delete.

Item No. 162, delete.

Item No. 165. delete.

Item No. 166, delete.

Item No. 167, delete.

Item No. 181, delete.

Shipping Charges from Contractor's Plant to designated Consigness \$252.71.

4. In consideration of the agreements set forth herein, SECTION B - CONSIDERATION AND PAYMENT, of the contract Schedule as amended by Amendment No. 10 is deleted and the following is substituted therefor:

SECTION B - CONSIDERATION AND PAIMENT

In accordance with the clause of this contract entitled "Payments", the Government shall pay the Contractor upon satisfactory performance of this contract as full payment for the work and services furnished by the Contractor hereunder, the amount of

25X1A 25X1A 25X1A

which is the total price for Schedules 1, 2, 3, 4, 5, 6 and 7 of this contract.

5. All other terms, conditions and requirements of Contract No. HF-1230, as amended, remain unchanged.

RDP81B00<u>87</u>9R000900110035-7 Approved For Release 2000/04/13

6. Please indicate your receipt of this Amendment No. 11 to Contract No. HF-1230 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

THE UNITED STATES OF AMERICA

25X1A

Contracting Officer

ACKNOWLEDGED AND ACCEPTED THE FIREWEL COMPANY, INC.

25X1A

BY	
TITLE_	Contente
DATE	10/3/60